

Communication

Date	3 July 2026
Team ID	
Project Name	A Comprehensive Measure Of Well-Being
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Team Members	Discuss daily tasks, progress, and upcoming work.
2	Progress Update	Weekly	Google Meet / SmartBridge Portal	Team Members, Mentor	Review weekly progress, demonstrate completed work, and receive feedback.
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Team Members	Resolve coding issues, debugging, and implementation challenges
4	Stakeholder Review	Bi-Weekly	Google Meet	Mentor, Team Members	Present project milestones, discuss improvements, and validate project direction.
5	Final Demo Rehearsal	Once	Google Meet	Team Members	Practice the project demonstration and verify all functionalities before submission.
6	Project Submission & Documentation Review	Once	SmartBridge Portal, GitHub	Team Members, Mentor	Verify project files, documentation, and final submission requirements.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty understanding project requirements and Machine Learning workflow.	Conducted mentor discussions and referred to SmartBridge project documentation to clarify concepts.
2	Integration issues between the Machine Learning model and Flask application.	Tested each module independently and integrated them step-by-step with debugging.
3	Coordinating documentation and project updates among team members.	Used shared documents and regular communication meetings to ensure consistency and timely completion.